
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Contract Location: Time Allowed:

TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS IN BALDWIN COUN

 

Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let:

P. O. BOX 4097 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUBLIN GA 31040-4097 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE CINCINNATI INSURANCE CO.

07/19/2013

08/02/2013

08/22/2013

08/26/2013

01/14/2014

00/00/0000

00/00/0000

613 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 71.29

437 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,841,442.25

$2,841,442.25

$1,108,910.58

60.97%

Counties:

Baldwin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007362      $2,841,442.25 $2,841,442.25 $1,108,910.58 60.97% $407,838.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number: 0007362      VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(362)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,732,531.67 $1,324,693.10 $407,838.57

Non-Participating $0.00 $0.00 $0.00

Total Earnings $1,732,531.67 $1,324,693.10 $407,838.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,732,531.67 $1,324,693.10 $407,838.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,732,531.67 $1,324,693.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $407,838.57

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0007362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .599

 200400.000 .117

CSSTP-0007-00(362)

 

.716 $23,446.80 $143,486.40

0050 210-0100     GRADING COMPLETE - LS  1.000 .340

 65000.000 .560

CSSTP-0007-00(362)

 

.900 $36,400.00 $58,500.00

0075 437-1200     STRAIGHT GRANITE CURB, 5 IN X 12 IN, TP C LF  530.000 158.180

 54.000 216.680

 

 

374.860 $11,700.72 $20,242.44

0085 437-2600     CIRCULAR GRANITE CURB, 5 IN X 16 IN, TP A LF  150.000 .000

 68.000 50.700

 

 

50.700 $3,447.60 $3,447.60

0095 441-0104     CONC SIDEWALK, 4 IN SY  710.000 302.022

 52.000 275.938

 

 

577.960 $14,348.78 $30,053.92

0100 441-0108     CONC SIDEWALK, 8 IN SY  1,599.000 955.572

 72.000 238.125

 

 

1,193.697 $17,145.00 $85,946.18

0105 441-0748     CONCRETE MEDIAN, 6 IN SY  1,198.000 366.823

 66.000 641.477

 

 

1,008.300 $42,337.48 $66,547.80

0110 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,050.000 233.700

 30.000 503.100

 

 

736.800 $15,093.00 $22,104.00

0120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,855.000 1,457.980

 40.000 1,401.850

 

 

2,859.830 $56,074.00 $114,393.20



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0007362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  120.000 8.000

 47.000 118.100

 

 

126.100 $5,550.70 $5,926.70

0141 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  40.000 .000

 42.600 33.500

 

 

33.500 $1,427.10 $1,427.10

0142 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  16.000 .000

 56.000 12.250

 

 

12.250 $686.00 $686.00

0145 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  2.000 2.000

 2000.000 1.000

 

 

3.000 $2,000.00 $6,000.00

0155 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  3.000 1.000

 1400.000 3.000

 

 

4.000 $4,200.00 $5,600.00

0160 611-8000     ADJUST CATCH BASIN TO GRADE EA  5.000 3.000

 1350.000 2.000

 

 

5.000 $2,700.00 $6,750.00

0165 611-8040     ADJUST DROP INLET TO GRADE EA  2.000 .000

 1000.000 2.000

 

 

2.000 $2,000.00 $2,000.00

0200 615-1200     DIRECTIONAL BORE - LF  135.000 835.000

 15.000 .000

3 IN

 

835.000 $.00 $12,525.00

0205 615-1200     DIRECTIONAL BORE - LF  2,465.000 2,369.000

 17.000 501.000

5 IN

 

2,870.000 $8,517.00 $48,790.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0007362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0210 615-1200     DIRECTIONAL BORE - LF  1,130.000 1,122.000

 20.000 67.000

7 IN

 

1,189.000 $1,340.00 $23,780.00

0322 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 11700.000 1.000

(W/55 FT MAST ARM)

 

1.000 $11,700.00 $11,700.00

0324 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 11700.000 1.000

(W/60 FT MAST ARM)

 

1.000 $11,700.00 $11,700.00

0364 639-3004     STEEL STRAIN POLE, TP IV EA  3.000 1.000

 12200.000 2.000

(W/40 FT & 55 FT MAST ARMS)

 

3.000 $24,400.00 $36,600.00

0410 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 45900.000 .400

5

 

.400 $18,360.00 $18,360.00

0424 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .200

 44200.000 .200

12

 

.400 $8,840.00 $17,680.00

0500 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  40.000 .000

 150.000 28.000

 

 

28.000 $4,200.00 $4,200.00

0504 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  14.000 .000

 250.000 10.000

 

 

10.000 $2,500.00 $2,500.00

0505 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,090.000 .000

 0.850 2,335.000

 

 

2,335.000 $1,984.75 $1,984.75



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0007362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0510 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  13,210.000 .000

 0.850 3,844.700

 

 

3,844.700 $3,268.00 $3,268.00

0515 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,663.000 .000

 8.500 1,070.000

 

 

1,070.000 $9,095.00 $9,095.00

0520 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  14,065.000 .000

 3.350 10,335.470

 

 

10,335.470 $34,623.82 $34,623.82

0525 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 2,605.000 .000

 0.500 800.000

 

 

800.000 $400.00 $400.00

0535 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  475.000 .000

 7.000 434.632

 

 

434.632 $3,042.42 $3,042.42

0540 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  374.000 .000

 7.000 127.514

 

 

127.514 $892.60 $892.60

0602 668-2100     DROP INLET, GP 1 EA  8.000 2.000

 1800.000 2.000

 

 

4.000 $3,600.00 $7,200.00

0605 668-4300     STORM SEWER MANHOLE, TP 1 EA  5.000 .000

 1800.000 2.000

 

 

2.000 $3,600.00 $3,600.00

0607 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  5.000 .000

 190.000 1.400

 

 

1.400 $266.00 $266.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 10/07/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0007362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0620 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  10,645.000 8,458.000

 2.000 1,203.000

 

 

9,661.000 $2,406.00 $19,322.00

Category Amount: $393,292.77 $844,640.93

Category Number: 0020 EROSION CONTROL

0700 700-6910     PERMANENT GRASSING AC  1.000 .498

 3000.000 .013

 

 

.511 $39.00 $1,533.00

0710 700-8000     FERTILIZER MIXED GRADE TN  10.000 .299

 850.000 .008

 

 

.307 $6.80 $260.95

Category Amount: $45.80 $1,793.95

Category Number: 0010 ROADWAY

0800 927-0300     2070 MOUNT SPREAD SPECTRUM WIRELESS TRANSCEIVER WITH RS 232 EA  21.000 .000

CONNECTION 2850.000 3.000

 

 

3.000 $8,550.00 $8,550.00

0805 927-0500     DIRECTIONAL RADIO ANTENNA AND CONNECTING CABLEEA  36.000 .000

 850.000 7.000

 

 

7.000 $5,950.00 $5,950.00

Category Amount: $14,500.00 $14,500.00

Project Total Amount: $407,838.57 $1,732,531.67


